

**Work Program Progress Report
April 23, 2009**

PLANNING PROJECT	COMPLETION SCHEDULE	STATUS
<u>Transportation</u> <ul style="list-style-type: none"> • 2009-2012 Transportation Improvement Program • Kenosha, Milwaukee, Ozaukee, Racine, Walworth, and Waukesha County Jurisdictional Plans • Kenosha-Racine-Milwaukee Commuter Rail "New Starts" Report • Kenosha and Racine County Transit Development Plans • Milwaukee County Transit Development Plan 	<p>March 2009</p> <p>December 2010</p> <p>Summer 2009</p> <p>June 2010</p> <p>June 2009</p>	<p>Completed</p> <p>First meetings to be held in 2009 (Walworth County April 9)</p> <p>Consultant work underway</p> <p>Initial meetings held</p> <p>Public comment being considered and responses developed</p>
<u>Environmental</u> <ul style="list-style-type: none"> • Regional Water Supply Study • Regional Natural Areas Plan Update 	<p>June 2009</p> <p>June 2009</p>	<p>Public comment being considered and responses developed</p> <p>Public meetings on preliminary plan in April 2009</p>
<u>Community Assistance</u> <ul style="list-style-type: none"> • Kenosha County Comprehensive Plan • Ozaukee County Comprehensive Plan • Racine County Comprehensive Plan • Walworth County Comprehensive Plan • Washington County Comprehensive Plan 	<p>County plan late 2009 and local plans(2) late 2009</p> <p>All local plans adopted</p> <p>County plan-July 2009 and City of Racine plan October 2009</p> <p>County plan September 2009. Four possible town plans November 2009</p> <p>11 local plans-August 2009</p>	<p>Seven of nine elements completed for County plan</p> <p>County plan adopted April 2008. Amendment to County plan to incorporate local plans will occur on May 6, 2009.</p> <p>Eight of nine elements completed for County plan</p> <p>Six of nine elements completed for County plan; two in preparation</p> <p>Five adopted. Four in local review. Two in preparation.</p>
<u>Land Use</u> <ul style="list-style-type: none"> • Milwaukee County Park Plan • Regional Housing Plan 	<p>November 2009</p> <p>October 2011</p>	<p>Work with County staff on update/refinement</p> <p>Public comment to be obtained on study scope in May/June.</p>