

**PROPOSED SCHEDULE FOR THE OAK CREEK WATERSHED RESTORATION PLAN
AS OF FEBRUARY 13, 2018**

| Task | Completed By |
|--|---------------------|
| Draft Chapter 1 (Introduction) and Chapter 2 (Previous Studies) Review with the Advisory Group | August 2018 |
| Draft Chapter 3 (Characterization of the Watershed) Review with the Advisory Group | December 2018 |
| Draft Chapter 4 (Inventory) and Chapter 5 (Goals) Review with the Advisory Group | December 2019 |
| Draft Chapter 6 (Recommendation) Review with the Advisory Group | December 2020 |

Note: Several public Stakeholder meetings will be held on the reviewed Draft Chapters. Draft documents will be available online at <http://www.sewrpc.org/SEWRPC/Environment/Restoration-Plan-Oak-Creek-Watershed.htm>.

For more background information regarding the schedule, please click [here](#).

#240977.docx
MGHLKH