

**PROPOSED SCHEDULE FOR THE OAK CREEK WATERSHED RESTORATION PLAN  
AS OF SEPTEMBER 2020**

<b>Task</b>	<b>Completed By</b>
Draft Chapters 1 (Introduction) and 2 (Previous Studies)	November 2018
Draft Chapter 3 (Characterization of the Watershed)	November 2018
Draft Chapter 4 (Inventory)	First half October 2019, second half June 2020
Draft Chapter 5 (Goals)	November 2020
Draft Chapter 6 (Recommendations)	May 2021
Plan Completion	December 2021

Note: Several public Stakeholder meetings will be held on the reviewed Draft Chapters. Draft documents will be available online at <http://www.sewrpc.org/SEWRPC/Environment/Restoration-Plan-Oak-Creek-Watershed.htm>.

#255061.docx  
LKH