

Administrative Modification 4

**ADMINISTRATIVE MODIFICATION OF THE 2017-2020 TRANSPORTATION IMPROVEMENT PROGRAM
TRANSPORTATION IMPROVEMENT PROGRAM FOR THE MILWAUKEE TRANSPORTATION MANAGEMENT AREA --
WASHINGTON COUNTY 2017-2020**

PROJECT SPONSOR	PROJECT			ESTIMATED COSTS (\$1,000)						AIR QUAL STAT	
	NO	DESCRIPTION / STATE ID	TYPE		2017	2018	2019	2020	REMAINING		
KEWASKUM (TOWN)	218 (519)	REPLACEMENT OF THE KETTLE VIEW DR BRIDGE OVER KEWASKUM CREEK (P-66-0912) IN WASHINGTON COUNTY	OH	DETAIL COSTS	PE	--	--	--	--	--	EXEMPT
					ROW	--	--	--	--	--	
		CONST	--	--	380.3	--	--	--			
		OTHER	--	--	--	--	--	--			
		TOTAL	--	--	380.3	--	--	--			
	SOURCE OF FUNDS	LOCAL	--	--	76.1	--	--	--			
STP-B	STATE	--	--	--	--	--	--				
	FEDERAL	--	--	304.2	--	--	--				
	TOTAL	--	--	380.3	--	--	--				
	6119999	4824-00-03									

The above project is being administratively modified to reflect an increase in the estimated construction cost from \$300,000 to \$380,300.

**ADMINISTRATIVE MODIFICATION OF THE 2017-2020 TRANSPORTATION IMPROVEMENT PROGRAM
TRANSPORTATION IMPROVEMENT PROGRAM FOR THE KENOSHA, RACINE, WALWORTH TRANSPORTATION
MANAGEMENT AREA -- WALWORTH COUNTY 2017-2020**

PROJECT SPONSOR	PROJECT			ESTIMATED COSTS (\$1,000)						AIR QUAL STAT	
	NO	DESCRIPTION / STATE ID	TYPE		2017	2018	2019	2020	REMAINING		
WALWORTH COUNTY	395 (525)	REPLACEMENT OF THE CTH DD BRIDGE OVER SUGAR CREEK (B-64-0006) IN THE TOWN OF SPRING PRAIRIE	OH	DETAIL COSTS	PE	--	--	--	--	--	EXEMPT
					ROW	--	--	--	--	--	
		CONST	--	--	--	758.0	--	--			
		OTHER	--	--	--	--	--	--			
		TOTAL	--	--	--	758.0	--	--			
	SOURCE OF FUNDS	LOCAL	--	--	--	151.5	--	--			
STP-0	STATE	--	--	--	34.5	--	--				
	FEDERAL	--	--	--	572.0	--	--				
	TOTAL	--	--	--	758.0	--	--				
	5009999	3840-01-72									

The above project is being administratively modified to correct the bridge ID and reflect a change in timing of construction from 2018 to 2020.